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1. Executive Summary 

This plan is published by the South Dakota Governor’s Office of Economic Development, office of 
Broadband, in accordance with NIST financial assistance award number 46-20-B122-2 as amended. This 
Compliance and Monitoring Plan outlines the oversight and accountability framework to facilitate the 
proper use of Broadband Equity, Access, and Deployment (BEAD) Program funds. This plan adheres to 
the statutory and regulatory requirements at minimum defined in: 

- 47 U.S.C. § 1702 (Infrastructure Investment and Jobs Act – BEAD enabling statute) 

- 2 C.F.R. Part 200 (Uniform Administrative Requirements, Cost Principles, and Audit 
Requirements for Federal Awards) 

 
- The BEAD Notice of Funding Opportunity (NOFO) 

- The BEAD Program Restructuring Policy Notice 

- The General Terms and Conditions for the BEAD Program 

- The Department of Commerce Standard Terms and Conditions 

- South Dakota’s BEAD Subgrantee Agreement 

- Codified Law 5-18A | South Dakota Legislature 
Monitoring and compliance reviews are designed to mitigate waste, fraud, and abuse, promote the timely 
and appropriate use of funds, and facilitate transparent reporting to stakeholders including the National 
Telecommunications and Information Administration (NTIA), the U.S. Department of Commerce, South 
Dakota, and the public. It is assumed that any future guidance will also be incorporated into this plan. 

2. Risk Assessment 

Risk assessments are required to be performed by grant recipients under 2 CFR 200 for any subgrant 
awards. As such, all BEAD subrecipients will undergo risk assessments to evaluate certain criteria within 
program requirements to establish a baseline risk profile for the awarded projects. These assessments 
will evaluate each subrecipient’s capacity to manage federally funded broadband projects responsibly, 
focusing on financial stability, operational readiness, and compliance history. Risk assessments begin at 
the pre-award stage and continue throughout the life of the project. 
 
In the pre-award phase, a review will be conducted of financial statements, audit history, project 
management capacity, and all required plans, including those related to cybersecurity and supply chain 
risk management in accordance with the National Institute of Standards and Technology (NIST) 
standards. Subrecipients must also meet NTIA requirements for financial assurances, such as letters of 
credit or other approved instruments. While many of the same documents are used, the risk assessment 
is performed separately from the applicant evaluation for meeting managerial, organizational and financial 
requirements of the BEAD program, and is not part of the overall project evaluation and scoring. 

Following the award, a risk-based monitoring plan will be implemented. Subrecipients will be categorized 
by risk level, with higher-risk entities receiving more frequent oversight, including site visits, and targeted 
reviews. Monitoring will focus on financial performance, deployment progress, compliance with Build 
America, Buy America (BABA) provisions, and other BEAD program obligations. Risk will be reassessed 
periodically and whenever issues arise, such as performance delays or potential non-compliance findings. 

https://uscode.house.gov/view.xhtml?req=(title%3A47%20section%3A1702%20edition%3Aprelim)
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200
https://broadbandusa.ntia.gov/sites/default/files/2022-05/BEAD%20NOFO.pdf?_gl=1%2Amf5wg9%2A_ga%2AMTAyMDQwNjA1OS4xNzM3MTI4MDM2%2A_ga_H50FXLW992%2AczE3NTIxNzA5NzckbzMkZzEkdDE3NTIxNzExMTAkajYwJGwwJGgw%2A_ga_55V70TEFYT%2AczE3NTIxNzA5NzgkbzMkZzEkdDE3NTIxNzExMTAkajYwJGwwJGgw
https://www.ntia.gov/sites/default/files/2025-06/bead-restructuring-policy-notice.pdf
https://broadbandusa.ntia.gov/sites/default/files/2024-05/BEAD_IPFR_GTC_04_2024.pdf
https://www.commerce.gov/sites/default/files/2020-11/DOC%20Standard%20Terms%20and%20Conditions%20-%2012%20November%202020%20PDF_0.pdf
https://sdlegislature.gov/Statutes/5-18A
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3. Financial Management 

Subrecipients must implement and maintain robust financial management systems aligned with applicable 
federal and state regulations. Financial systems must support the proper stewardship of federal funds by 
promoting cost-effective project execution, maintaining transparency, and upholding accountability for 
program-funded expenditures. 

Subrecipients are required to follow Generally Accepted Accounting Principles (GAAP) or other standard 
accounting practices to establish systems that facilitate accurate, current, and complete financial 
reporting. This includes maintaining detailed source documentation for all transactions, establishing 
internal controls to prevent waste, fraud, and abuse, and segregating duties among staff to promote 
accountability. Expenditures must be regularly compared to the approved project budget, and any budget 
deviations must receive prior approval in accordance with BEAD program requirements. 
 
Cash management procedures must minimize the time between the receipt and disbursement of federal 
funds. Subrecipients must account separately for all program income and matching contributions, 
supported by appropriate documentation. Required financial records include ledgers for general activity, 
cash receipts and disbursements, fixed assets, and budget control. 
 
 
4. Procurement / Cost Principles 

Adherence to the South Dakota Public Procurement Act is essential to uphold fair competition and cost 
efficiency. The Act mandates that contracts for goods, services, insurance, and construction be awarded 
through competitive sealed bidding or competitive negotiation unless a statutory exemption applies. 
Exceptions such as sole source or emergency procurement are allowed but must be supported by written 
justification, detailed documentation, and timely public notice. Small purchase procedures are permitted 
for lower-value contracts, but competition must still be sought when practicable, and agencies must follow 
written internal procedures. 
 
In addition to complying with procurement methods, BEAD subrecipients must also meet federal and 
state cost principles. All costs charged to the South Dakota BEAD Program must be necessary, 
reasonable, and directly related to eligible broadband deployment activities. This includes verifying that 
no procurement unduly favors a particular vendor, that prices are fair and competitive, and that contract 
terms serve the public interest. Procurement files should clearly document the procurement method used, 
the rationale for contractor selection, the basis for contract pricing, and evidence of cost reasonableness. 
 
 
5. Reimbursement Process  

Under the South Dakota BEAD Program, subrecipients may request fixed amount subawards and/or 
alternative nonfixed amount subawards. Reimbursements are limited to eligible costs that have been 
actually incurred in connection with last-mile broadband deployment projects, as outlined in subgrantee 
agreement. All reimbursed expenditures must directly support the delivery of qualifying broadband 
activities and must fall within the allowable funding categories defined in the BEAD NOFO. 
 
Payment Policy 
  
The initial and reimbursement payment provisions outlined in Exhibit “C” do not apply to an LEO Capacity 
Subgrant.  Instead, the State will provide Sub-Recipient with twenty-five percent (25%) of the total grant at the 
time Sub-Recipient certifies the availability of service throughout the project area.   
The State will then provide the remaining seventy-five percent (75%) of the grant to Sub-Recipient in quarterly 
payments.  Each quarterly payment will consist of one and eighty-seven hundredths percent (1.87%) of the 
total grant.  These payments will continue on a quarterly basis for the ten-year period of performance, with an 
adjustment to the final payment to ensure all quarterly payments total seventy-five percent (75%) of the grant 
amount. 
  
If after initial monitoring the State determines that Sub-Recipient has not met minimum service performance 
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standards, the State will conduct further testing to confirm such finding.  The State shall notify the Sub-
Recipient of the non-compliant condition and may withhold all or a portion of Sub-Recipient’s quarterly 
payments until such condition is cured or the State terminates the Agreement for cause. 
 
 
6. Reporting Requirements 

To facilitate effective oversight and compliance with federal and state requirements, subrecipients are 
required to submit periodic reports that document both programmatic progress and financial performance. 
These reports serve to inform the South Dakota Office of Broadband (SDBO) of the project’s status and 
to confirm that adequate resources are available to support successful completion. All reporting must be 
timely, complete, and submitted in accordance with the terms of the subgrantee agreement. 
 
Monthly Progress Reports 

Subrecipients shall submit a Broadband Monthly Report every 30 days throughout the duration of the 
project as defined by the SDBO. These reports must include, at a minimum: 
 

- Updates on project activities, including the status of make-ready work, permitting, and 
construction milestones. 

 
- Documentation of any material changes to the project scope, schedule, or make-ready costs 

since the original application. 
 

- Identification of any issues that may impact timely completion of the project. 

Semiannual Status Reports 
 
Subrecipients are required to submit two semiannual progress reports each year, on dates specified in 
the subgrantee agreement. These reports are intended to: 
 

- Provide a comprehensive overview of project implementation, including both technical and 
financial progress. 

 
- Satisfy federal oversight requirements, including those imposed by the National 

Telecommunications and Information Administration (NTIA). 
 

- Include all data elements required by NTIA or other federal entities, as applicable. 

Final Closeout Report 

Subrecipients must submit a Final Closeout Report within thirty (30) days of the project's completion date. This 
report must confirm: 
 

- Fulfillment of all contractual and programmatic obligations. 

- Completion of all deliverables in accordance with the approved project plan. 

- Submission of final expenditures, obligations, and relevant performance metrics. 

Post Closeout Reports 
 
To support ongoing performance monitoring and service validation, subrecipients are required to submit 
Post-Conditional Closeout Reports at both six (6) and twelve (12) months following project closeout. 
These reports must include: 

- The number of subscribers served as a result of the project. 

- Speed test data to verify compliance with required service performance benchmarks. 
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7. Reporting Process 

BEAD Subrecipients funding must comply with a formal reporting process to support transparency and 
accountability. 
 

• Key Performance Indicators (KPIs): Subrecipients must regularly report on defined KPIs, such 
as locations served, infrastructure deployed, and milestone progress, to demonstrate project 
performance. 

• Fiscal Reporting: Detailed financial reports are required, including itemized expenditures and 
budget comparisons, to demonstrate that all costs are allowable, reasonable, and properly 
supported. 

• Unspent Funds: Any unexpended funds must be disclosed, with an explanation for delays or 
timeline adjustments. Continued retention may require justification and could lead to reallocation 
or recapture. 

• Obligations: Subrecipients must report all financial obligations to show progress toward full fund 
utilization. 

• Expenditures: All disbursements must be documented and reported by category and date, in 
alignment with the approved budget and federal cost principles. 

 
 
8. Site Visits 

As part of its oversight responsibilities, The Office of Broadband conducts site visits to monitor the 
progress and compliance of BEAD-funded projects. The frequency of site visits is determined by the 
Office of Broadband based on the subrecipient’s assessed risk level, as determined by the risk 
assessment. 
 

• Low-Risk Subrecipients: Subject to one site visit annually, or a single closeout site visit if the 
project duration is approximately 12 months or less. 

• Medium-Risk Subrecipients: Required to participate in two site visits per year, typically 
scheduled on a semiannual basis. 

• High-Risk Subrecipients: Must undergo quarterly site visits to facilitate closer monitoring and 
timely identification of potential issues. 

 
The Office of Broadband may increase or decrease the number of site visits based on the results of 
periodic risk assessments conducted or the results of previously performed monitoring activities during 
the course of an awarded project. 
 
 
9. Audit Requirements 

As outlined in the subgrantee agreement, Subrecipients of BEAD funding are subject to the audit and 
monitoring requirements established by the South Dakota Governor’s Office of Economic Development 
and must comply with both the South Dakota GOED Audit Policy and the federal audit standards set forth 
in 2 CFR 200.501. Subrecipients are required to participate in monitoring activities, including pre-award 
and post-award audits, as applicable. 
 
Financial reporting obligations are determined based on total annual expenditures, regardless of funding 
source, as follows: 
 

• Less than $350,000: Financial Statement (preparation by a CPA is not required) 
• $350,001 to $550,000: Reviewed Financial Statement (prepared by an independent CPA) 
• More than $550,000: Audited Financial Statement (prepared by an independent CPA) 
• More than $1,000,000 in federal expenditures: Single Audit in accordance with 2 CFR 200 

Subpart F (prepared by an independent CPA) 
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Required financial documentation must be submitted through the Centralized Application and 
Management System (CAMS) no later than nine months after the end of the subrecipient’s fiscal year or 
thirty days after acceptance of the applicable financial statement, whichever occurs first. 

Subrecipients must maintain accurate and complete financial records and systems and retain all project- 
related documentation for a period of no less than four years from the date of submission of the final 
expenditure report. These records must be made available upon request to the South Dakota Governor’s 
Office of Economic Development, the U.S. Department of Commerce, the NTIA and the U.S. 
Government Accountability Office (GAO), and must be produced within thirty days of such a request. 

Failure to meet audit requirements may result in the imposition of Corrective Action Plans or Enforcement 
Actions, including the recapture of awarded funds where appropriate. Subrecipients are strongly 
encouraged to adopt the highest feasible level of financial oversight to promote full compliance with state 
and federal requirements. 
Note that the Financial Statement Audit and Single Audit requirements noted above are separately issued 
audits; for subrecipients with federal expenditures over $1,000,000, both types of audits are required and 
must be submitted. 
 
 
10. Specific Award Condition (SAC) Requirements 

The South Dakota Office of Broadband will comply with the recipient-specific SAC requirements 
inclusive of subgrantees. 
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